Update 2013 Production Schedule

September 26, 2012

Initial Text Due to Adws.o U Comments Updated
.. Committee Due From Key Document
Volume Chapter/Component Publications . Text Due to .
Draft Advisory L. Deadlines
(No later than) . Publications
Released Committee
Chapter 1, Introduction 9/12/2012 10/29/2012 | 11/12/2012 12/12/2012
Chapter 2, California Water Today 9/12/2012 10/29/2012 | 11/12/2012 12/12/2012 1¥Admin Draft
Chapter 3, Imperative to Invest to DWR Exec.
1 (In Innovation and Infrastructure) 12/17/2012 v L2lgnt 2/22/2013 4/22/2013
Strategic Chapter 4, Companion Plans 9/12/2012 10/29/2012 | 11/12/2012 12/12/2012 . ‘
Plan Chapter 5, Managing an Uncertain Future 9/12/2012 9/25/2012 | 10/9/2012 | 11/09/2012 g:‘a?r't'izl‘:;':‘é
Chapter 6, Integrated Data and Analysis 9/12/2012 9/25/2012 10/9/2012 11/09/2012 6/19/2013
Chapter 7, Finance Planning Framework 12/17/2012 1/7/2013 1/21/2013 2/22/2013
Chapter 8, Implementation Plan 12/17/2012 1/7/2013 1/21/2013 2/22/2013 2" Admin Draft
to DWR Exec.
2
Regional Produce two batches of 6 reports with first 11/18/2013
Reports batch released 3 weeks before listed dates. 10/5/2012 10/19/2012 | 11/02/2012 | 11/30/2012
Final To
3 Gov. Office
Most chapters are ahead of this schedule — 12/14/2013
RMS these are drop-dead dates. 8/1/2012 8/15/2012 9/1/2012 10/1/2012
Final Released
H'thlghts Text & graphics submission will be staggered 11/19/2012 1/18/2013 | 2/18/2013 | 3/8/2013 | Mar5,2014
Pr
ogress 1/31/2013
Report

** Highlights will include copy-edit, design and layout for February 2013 Advisory Committee meeting (Not yet scheduled).




